

Fasering werkzaamheden N344

-  Fase 1 Week 34/35
-  Fase 2 Week 36/37
-  Fase 3 Week 43/44
-  Fase 4 Weekend week 42
-  Fase 5 Week 34/42
-  Fase 6 Week 38/40 Recht
Week 41/42 Links
-  Fase 7 Week 34 t/m 37
(geen afsluiting van de weg)

Apeldoorn

Twello

Deventer

N344

A50

A1

N790

N344

N345

A1

A50

